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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental and soil reports, traffic, studies, environmental 1/99 12/02 $1,048

impact report, schematic parking study and permits
2 Preparation of project plans and specifications 1/01 5/02 $202
3 Land Acquisition (including Magnolia Property) 2/01 2/03 $2,239
4 Construction 2/03 8/04 $2,828

Total: $6,317

  
Los Angeles  Pasadena Blue Gold Line transit-oriented mixed-use development. 
   
($ X 1,000) 
Estimated Project Cost: $6,317  TCRP Funds Approved To Date: $1,500 
Total TCRP Funds Available: $1,500 Phases(s) Approved To Date: 1,2,4 
Lead Agency: City of South Pasadena Implementing Agency: City of South Pasadena 
   
TCRP Allocations To Date: $1,500  for Phase(s): 1,2,4 
Advance Approved: $808     for Phase(s): 1,2 
LONP Approved to Date: $692     for Phase(s): 4 
   
 
 
 
 
 
Project Summary:   
The purpose of this project is to develop a public 
parking structure within a mixed-use development 
project to serve the commuters using the Los Angeles 
to Pasadena Gold Line.  
 
The mixed-use project (Mission Meridian Courts) 
includes 142 public parking spaces for Gold Line 
commuters, 6000 square feet of commuter and 
neighborhood serving retail (food market/café, 
newsstand, etc.), and 67 for-sale condominiums. 
The condominiums will be marketed to people who 
will use the Gold Line to commute to work rather 
than their personal vehicles. 
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Prior TCRP Action:   
• Original application was approved on December 6, 2000 (Resolution TA-00-03).   
• An Amendment was approved on January 17, 2001 (Resolution TA-01-02) to redirect Phase 3 funds to Phases 

1,2, and 4.    
• A minor Amendment was approved June 10, 2002, to update the project schedule and update the financial plan 

to redistribute funds other than TCRP, as well as including “committed” local funds previously reflected as 
“proposed.”   Project delay attributed to right of way acquisition and environmental documentation taking longer 
than originally anticipated.   

• A major Amendment was approved on May 21, 2003, under Resolution TAA-03-01, to update the overall project 
schedule and waive the condition regarding non-tandem parking spaces set forth under Resolution TA-01-02.  
Additional time is needed to construct the project due to the delays in right of way acquisition to relocate the 
historical bungalows previously on the project site.  The right of way has now been acquired (Magnolia property) 
and the bungalows relocated, and construction is underway. 

• A major Amendment was approved June 26, 2003, Resolution TAA-03-04, to update the project financial plan.  
An update in the financial plan is needed to adjust contributor amounts and include the cost of the Magnolia 
property. 

• An AB 1335 Letter of No Prejudice in the amount of $692,000 for Phase4 was approved on September 24, 
2003 (TL-03-01). 

• An allocation to liquidate the LONP in the amount of $692,000 was approved on July 14, 2005 (TFP-05-07). 
 
 
Status of Conditions:  The following condition was set forth by the CTC under Resolution TA-00-03, and 
reiterated in Resolution TA-01-02. 
• Prior to an allocation of funds for any capital phase of the project, the City must develop a parking management plan that, 

among other requirements, provides for procedures to ensure that 142 single, non-tandem designated parking spaces 
and 30 secured bike racks are for the exclusive use of MTA Gold Line commuters, and ensure the commuter parking 
spaces are maintained and operated separate from residential and retail parking developed within the mixed-use site. 
The CTC waived the non-tandem requirement on May 21, 2003, under Resolution TAA-03-01, but will revisit the 
parking management plan and tandem issues at the time of allocation. 

 
 

Funding Plan
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $606 $202 $692 $1,500
Proposed
Committed $442 $1,069 $1,511
Proposed
Committed $518 $518
Proposed
Committed $221 $221
Proposed
Committed $1,500 $1,067 $2,567
Proposed
Committed $1,048 $202 $2,239 $2,828 $6,317
Proposed

Totals: $1,048 $202 $2,239 $2,828 $6,317

Totals:

Prop A & C & 
AB2766

Local

MTA Local

CRA Local

TCRP State

Developer Private

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Developer Private Totals: $692 $692

Totals: $692 $692
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Discussion/Issues:   
Subsequent to the May 2003 CTC meeting, the following additional information was provided regarding the 
parking management plan: 1) Parking Easement Agreement dated June 27, 2001; and 2) Attachment 2 (Method 
of Financing) to the Disposition and Development Agreement dated July 18, 2002, which discusses who will pay 
for the operation and maintenance of the public parking component and what sources the funds will come from.  
Per Attachment 2 (Method of Financing), the Developer shall pay to the City $20,000 per year for ten years as 
payment to assist the City with funding of the structural maintenance reserve account for the portion of the 
parking structure.  Also per Attachment 2 (Method of Financing), City expenditures for operation and maintenance 
of the Gold Line parking area shall be from Proposition A and Proposition C, any revenue generated from the 
Gold Line parking area and other funds available to the City.   
 
CTC reviewed the Mitigated Neg Dec and approved the project for future consideration of funding on July 18, 
2002, under Resolution E-02-32. 


